

Project Summary

Estimated Project Schedule:

Estimated Shutdown Commencement: Late November or early December 2025

Estimated Shutdown Duration: no less than 3 months

Transportation Method Change: from conveyor system to truck haulage

Resources and Equipment Requirements:

No	Equipment Type	Quantity (Unit)	Purpose
1	CAT 992 front-end loader	2	Truck loading
2	CAT 777 (100t)	3-6	Transport of dry tailings
3	Other auxiliary equipment and supporting facilities	Configured based on site requirements	Ensure continuity of transportation and operation