SDRL Document No: L262M-SDRL-01L262M

Drawings & documents listed shall be submitted on the agreed dates, in the indicated quantities and in
accordance with the requirements of the Supplier Data Instruction Specification (1000-AD-SPC-1001)

PO No TBA Ref Spec No L262M-ME-SPC-0001
. Equipment .
Supplier TBA quip Conveyor Take-Up Equipment
Name
Equipment No Refer L262M-ME-SOW-0001
Critical | SDRL | Description Tender For Review Certified
It Cod
em ode Req.d No of No of Weeks No of Weeks MDR,
(tick Copies Copies After Copies After IOM
box) Award Award &lor
Data
(o3 Commercial / Contractual
# CO01 Supplier Document Schedule (SDS) 4 v 1Eor 1P 2 3P +1E 6 -
Manufacturing, Delivery, Fabrication Every 2
co2 and/or/Construction Schedule Y 1Eor 1P 6 3P+1E Weeks B
C03 Sub Contract Work Proposal 1E or 1P 4 3P +1E 8
Co4 Safety Policy & Performance Records 3P +1E
C05 Insurance Documentation v 1E or 1P 2 3P +1E 4
C06 Delivery, Handling & Packing Proposal v 1E or 1P 6 3P +1E 12
co7 Statement of Conformance with Specification v 1E or 1P 10 3P +1E 14
Co08 Vendor's Sub Orders 1E or 1P As 3P +1E
placed
C09 Progress Reports (Monthly) v 1E or 1P 4 3P +1E | Monthly
Cc10 Sub-Supplier List v 1E or 1P 2 3P +1E
- With
C11 Certificate of Conformance v 3P +1E MDR MDR
C12 Purchasers Inspectors Release Certificate v 3P +1E ,\\;.V[')tg MDR
C13 Job Specific Execution Plan (Method Statement) v 1E or 1P 4 3P +1E
C14 Shipping Details & Packing List4 v 3'3 :rij Note 7
D Drawings — General
. . 3P+ 1E
# D01 General Arrangement & Sections Drawings v v 1E or 1P 2 +1N 6 IOM
D02 Assembly Drawings v 1E or 1P 4 3': :’\] E 8 IOM
D03 Shop Details 1E or 1P 4 3': :’\] E 6 IOM
D04 Installation Drawings 1E or 1P 4 3': :’\] E 8 IOM
D05 Process Flow Diagrams including Mass & Heat 1Eor 1P 2 3P +1E 6 IOM
Balance +1N
D06 Piping & Instrument Diagram 1E or 1P 2 3'_3'_ :’\]E 6 IOM
Do7 Cause & Effect Charts 1Eor 1P 4 3P +1E 6 IOM
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KARAR

List (SDRL)

Supplier Data Requirements

MINING LTD
Critical | SDRL | Description Tender For Review Certified
It
em Req.d No of No of Weeks No of Weeks MDR,
(tick Copies Copies After Copies After IOM
box) Award Award &lor
Data
M Data — Mechanical / Piping
MO1 Detail Drawings Mechanical v 1E or 1P 6 3?'-1+N1 E 10 IOM
M02 Drive Assembly Details 1E or 1P 6 3': :’\] E 10 IOM
MO03 Input / Output Schedules v 1E or 1P 2 3': :’\] E 6 IOM
M04 Mechanical Design Calculations 1E or 1P 2 3': :’\]E 10
MO05 Pipe Stressing Calculations 1E or 1P 6 3': :’\]E 10
Mo06 Weight Data Sheets v 1Eor 1P 6 3P +1E 10 IOM
M07 Equipment Data Sheets 1E or 1P 6 3'1 :r\] E 10 IOM
M08 Miscellaneous Drawings 1E or 1P 6 3'1 :r\] E 10 IOM
M09 Process/Utility Calculations 1E or 1P 6 3'1 :r\] E 10 IOM
M10 | Hydraulic Calculations 1E or 1P 6 ® :r\] E 10 IOM
. . . . 3P+ 1E
M11 Relief Valve and Bursting Disc Calculation 1E or 1P 6 +1N 10 IOM
. 3P+ 1E
M12 Mechanical/Process Data Sheet and Curves 1E or 1P 6 +1N 10 IOM
M13 Piping Layouts/Isometrics 1E or 1P 6 3': :’\] E 10 IOM
M14 Maximum Allowable Load Details (Nozzles etc) 1E or 1P 6 3P +1E 10 IOM
M15 Valve Index 1E or 1P 6 3P +1E 10 IOM
M16 Piping Line List 1Eor 1P 6 3P +1E 10 IOM
M17 Tie-In List (with location) 1E or 1P 6 3P +1E 10 IOM
M18 Max. Acceptable Nozzle Forces, Loads &/or {Eor 1P 2 3P+ 1E 6 IOM
Moments
M19 Dynamic Characteristics (Vibration) 1E or 1P 6 3P +1E 10 IOM
M20 Lifting Lug Details / Calculations v 1E or 1P 6 3P +1E 10 IOM
M21 Spreader Bar & Sling Certification 1E or 1P 12 3P +1E 16 IOM
M22 Erection Fasteners Summary List 1E or 1P 6 3P +1E 10
M23 Slinging/Lifting Arrangement and/or Strategies v 1E or 1P 6 3P +1E 10 IOM
M24 | Equipment List v 1E or 1P 6 ® :r\] E 10 MDR
J Data — Electrical & Instrumentation
JO1 Shutdown & Control Function Charts 1E or 1P 8 3P +1E 12 IOM
Jo2 Electrical Equipment List v 1E or 1P 8 3': :l\lE 12 MDR
JOo3 Data Link Listing 1E or 1P 4 3P+ 1E 8
Jo4 Cable Schedule v 1Eor 1P 4 3': :’\] E 8
Jo5 Protection Relay Setting Schedule 1E or 1P 8 3P +1E 12 IOM
Jo6 Cable Mounting Schedule 1E or 1P 4 3P +1E 8
Jo7 1/0 Schedules 1Eor 1P 4 3'1 -NE 8 IOM
Jog Control System Philosophy v 1E or 1P 8 3P +1E 12
. 3P+ 1E
Jo9 Data Sheets for Switchgear Transformer & Cables 1E or 1P 8 +1N 12
J10 | Motor Data Sheets v 1E or 1P 4 NG 8
J11 | Instrument Index & Data Sheets 1E or 1P 8 FIE | 2 IoM
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KARAR

Supplier Data Requirements
List (SDRL)

MINING LTD
Critical | SDRL | Description Tender For Review Certified
It
em Req.d No of No of Weeks No of Weeks MDR,
(tick Copies Copies After Copies After IOM
box) Award Award &lor
Data
J12 Vesda System Specifications 1E or 1P 8 3P +1E 12
J13 Fire System Specifications 1E or 1P 8 3P +1E 12
J14 DC Battery Specifications 1E or 1P 8 3P +1E 12
J15 Functional Design Specifications 1E or 1P 8 3'1 -NE 12
J16 Instrument Calculations 1Eor 1P 4 3'1 :r\] E 8
J17 Electrical Calculations 1Eor 1P 8 3'1 -NE 12
J18 Protection Relay Setting Calculations 1E or 1P 8 3P +1E 12
J19 CCTV Specifications 1E or 1P 8 3P +1E 12
J20 CCTV Layouts 1E or 1P 8 3P +1E 12 IOM
121 TechnicaI.Dat.a & Operating Curves for Protection 1E or 1P 4 3P+ 1E 8 IOM
Relays, Circuit Breakers & Fuses
J22 Enclosure Ventilation Requirements 1E or 1P 4 3P +1E 8 IOM
J23 ESD Valve 1E or 1P 4 3P+ 1E 8
124 Alarm / Trip Set Point List & Instrument Calibration 1Eor 1P 8 3P+ 1E 12 IOM
Ranges
. _— ) 3P+ 1E
J25 Package Electrical Termination Drawings v 1E or 1P 4 +1N 8 IOM
. A 3P+ 1E
J26 Loop Diagrams / Instrument Termination Drwgs 1E or 1P 4 +1N 8 IOM
. 3P+ 1E
J27 Cable Layout/Cable Entry Drawings 1E or 1P 4 +1N 8 IOM
. . 3P+ 1E
J28 Instrument Power Supply & Earthing Drawings 1E or 1P 8 +1N 12 IOM
129 Eanhing and Lightning Protection Arrangement & 1Eor 1P 8 3P +1E 12 IOM
Details + 1N
. . . 3P+ 1E
J30 Multi-Cable Transit & Gland Plate Details 1E or 1P 8 +1N 12
J31 | Electric Motor Termination Details v 1E or 1P 8 FIE | 2 IoM
J32 Variable Speed Drive Configuration Details 1E or 1P 4 3P +1E 8 IOM
J33 Earthing Details 1E or 1P 8 3P +1E 12 IOM
J34 Instrument / F & G Installation Details 1E or 1P 8 3': :l\lE 10 IOM
J35 Panel Layout & Details v 1E or 1P 8 3': :l\lE 10 IOM
J36 Panel Wiring Diagrams v 1E or 1P 8 3': :’\] E 12 IOM
. 3P+ 1E
J37 Instrument / F & G Locations Plans 1Eor 1P 8 +1N 10 IOM
. 3P+ 1E
J38 Electric Motor General Arrangement v 1E or 1P 4 +1N 8 IOM
J39 Instrumentation Isometrics/GA’s 1Eor 1P 8 3'1 :r\] E 12 IOM
. ) . 3P+ 1E
J40 Electrical Connection Diagrams v 1E or 1P 8 +1N 12 IOM
J41 Electrical Schematic Diagrams v 1E or 1P 8 3'1 -NE 12 IOM
442 | Electrical Single Line Diagrams v 1E or 1P 8 ® NE 12 IOM
443 | Sequence & Logic Diagrams 1E or 1P 8 ® NE 12 IOM
Ja4 Communications Block Diagrams 1E or 1P 8 3'1 :r\]E 12
J45 Control System Block Diagrams 1E or 1P 8 3': :’\] E 12
J46 Cable Block Diagrams 1E or 1P 8 3': :l\lE 12
J47 HyAC Ducting & Instrumentation and Flow 1E or 1P 4 3P +1E 8 IOM
Diagrams + 1N
S Data - Structural/Civil/Architectural
S01 Foundatlon Static/Dynamic Load & Anchor Bolt 1Eor 1P 2 3P+ 1E 6 IOM
Location, Cast-In Item Templates
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K AR AR Supplier Data Requirements

MINING LTD List (SDRL)
Critical | SDRL | Description Tender For Review Certified
It
em Req.d No of No of Weeks No of Weeks MDR,
(tick Copies Copies After Copies After IOM
box) Award Award &lor
Data
S02 Detail Drawings Structural v 1E or 1P 6 32 :’\]E 10
S03 Structural Design Calculations 1E or 1P 6 32 :’\]E 10
S04 Earthworks Drawings 1E or 1P 6 32 :’\] E 10
S05 Concrete Drawings 1E or 1P 6 3'1 :r\] E 10
S06 Reinforcement Details 1Eor 1P 6 3'1 :r\] E 10
S07 Architectural Drawings 1E or 1P 6 3'1 :r\] E 10
S08 Civil Earthworks Bill of Quantities 1E or 1P 6 3P +1E 10
S09 | Road Drawings 1E or 1P 6 ® :r\] E 10
. 3P+ 1E
S10 Services Culverts, Sewerage, Stormwater 1E or 1P 6 +1N 10
G Data — General
GO01 Descriptive Literature & Catalogue Information v 1E or 1P 8 3P +1E 12 IOM
G02 Sub Vendor Data Sheets / Literature / Manuals v 1E or 1P 8 3P +1E 12 IOM
GO03 Schedule of Commissioning Spares v Refer SDRL Code G39
G04 Schedule of Two Year Operational Spares 4 Refer SDRL Code G39
GO05 Schedule of Capital / Insurance Spares v Refer SDRL Code G39
G06 Schedule of Special Tools v 1E or 1P 8 3'1 :r\] E 12 IOM
. . P 3P+ 1E
G07 Surface Preparation & Paint System Specification v 1E or 1P 8 +1N 4 MDR
G08 Design Calculations 1E or 1P 4 32 :’\] E 10
G09 Material Safety Data Sheets 1E or 1P 6 35 mE 10 IOM
G10 Bills of Material 1Eor 1P 6 35 mE 10 MDR
G11 Commissioning and Site Acceptance Test v 1E or 1P 12 3P +1E 16 IOM
Plan/Procedure +1N
G12 Factory Acceptance Test Plan/Procedure v 1E or 1P 12 3P +1E 16 MDR
G13 Nameplate Details v 1E or 1P 12 35 mE 16 MDR
G14 Centre of Gravity Sketch / Weight Control 1E or 1P 6 3P +1E 10 IOM
G15 Utility Requirements (Power, Air, Water, Other) 1E or 1P 4 3P +1E 8 IOM
G16 Lubrication Requirements ¢ v 1E or 1P 12 3'1 :r\]E 16 IOM
G17 Special Requirements (Grounding, etc) 1E or 1P 2 3P +1E 6 IOM
" . . . 3P+ 1E
G18 Loading, Transport & Unloading Details v 1E or 1P 12 +1N 16 IOM
G19* Preservation & Storage Procedure v 1E or 1P 12 3P +1E 16 IOM
G20 Hazardous Equipment Dossier 1E or 1P 12 3P +1E 16 MDR
. . 3P+ 1E
G21 Equipment Specific Software Document 1E or 1P 6 +1N 10 IOM
G22 Functional Descriptions (Incl. Logic Diagrams) 1E or 1P 6 3P +1E 10 IOM
G23 Schedule of Equipment for Hazardous Areas 1E or 1P 6 3P +1E 10 IOM
G24 Unpacking, Unloading, Erection &/or Installation v 1E or 1P 6 3p + 1E 10 MDR
Procedure
- 3P+ 1E MDR/
v
G25 Commissioning Procedures 1E or 1P 6 +1N 10 IOM
G26 Software Quality System 1Eor 1P 6 3P +1E 10
G27 Proposed Software Listing 1E or 1P 6 3P +1E 10
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KARAR

Supplier Data Requirements
List (SDRL)

MINING LTD
Critical | SDRL | Description Tender For Review Certified
It
em Req.d No of No of Weeks No of Weeks MDR,
(tick Copies Copies After Copies After IOM
box) Award Award &lor
Data
G28 Positive Material Identification Procedures & 1Eor 1P 6 3P+ 1E 10 MDR
Programme
G29 Risk Register 1E or 1P 6 3P+ 1E 10
G30 Weighing Report & Certificate 1E or 1P 6 3P +1E 10 MDR
G31 Dimensional Report 1E or 1P 6 3P +1E 10 MDR
G32 HFE Checklist for Supplied Equipment 1E or 1P 6 3P +1E 10 MDR
G33 Lifting Equipment Test Certificates v 1E or 1P 6 3P +1E 10 MDR
G34 | Lifing Equipment Register 1E or 1P 6 ® :r\] E 10 MDR
G35 Bolting Procedure 1E or 1P 6 3P +1E 10 IOM
G36 Dimensional Control Procedures 1E or 1P 6 3P+ 1E 10 MDR
G37 Shipping & Packing Certificate v 1E or 1P 6 3P +1E 10 MDR
G38 Sub-Supplier Inspection and Test Plans v 1E or 1P 6 3P +1E 10 MDR
G39 Complete Spares List ¢ v 1E or 1P 6 3P +1E 10 IOM
G40 Master Shipping List ¢ 1E or 1P 2 3': :’\] E 4 MDR
P Data — Performance
P01 Performance & Test Procedure v 1Eor 1P 12 3P+ 1E 16 MDR
P02 Performance Curves & Data 1E or 1P 4 3P +1E 8 IOM
P03 Completed Purchaser Data Sheets 1E or 1P 4 3P +1E 8
On With
P04 Trial Assembly Report 1E or 1P Assem 3P +1E MDR
bly MDR
P05 Performance/Factory Test Reports (FAT Results) v 1E or 1P On 3P +1E With MDR
Testing MDR
. On With
P06 Noise Test Data 1E or 1P Testing 3P +1E MDR MDR
P07 Commissioning & Site Acceptance Check Sheets v 1E or 1P 4 3P +1E ,\\jlvlljtg MDR
P08 Noise Level Data Sheets 1E or 1P 4 3P +1E ?
P09 Speed/Torque Starting Curves 1E or 1P 4 3P +1E \Il(\glt\? IOM
P10 Pressure Test Procedures/Certificates/Records 1Eor 1P 4 3P +1E ,\\jlvlljtg MDR
— With
P11 Vibration Report 1E or 1P 4 3P +1E MDR MDR
P12 Test Results for Earthworks & Rockfill 1E or 1P 4 3P +1E ,\\;lvl:')t; MDR
P13 Traceability Plans e.g. Weld Maps v 1E or 1P 4 3P +1E ,\\;lvl:')t; MDR
P14 Performance Warranty/Guarantee v 1E or 1P 4 3P +1E ,\\;lvl:')t; MDR
P15 | Proof Load Test Report v 1E or 1P 4 3P +1E ,\\;lvgg MDR
— . 3P +1E With
P16 Vibration Signature Frequency 1E or 1P 4 +1N MDR MDR
Q QA / Certification
Qo1 QA Accreditation Certification v v 1E or 1P 4 3P +1E 8
Q02 Quality Plan v v 1E or 1P 4 3P+ 1E 8
Qo3 Welding Procedures & Qualification Test Reports v 1Eor 1P 4 3P +1E 8 MDR
Qo4 Inspection & Test Plan v v 1E or 1P 2 3P +1E 6 MDR
Q05 Inspection & Test Procedures v 1E or 1P 2 3P +1E 6 MDR
. On With
v
Q06 Inspection & Test Reports 1Eor 1P Testing 3P +1E MDR MDR
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KARAR

Supplier Data Requirements
List (SDRL)

MINING LTD
Critical | SDRL | Description Tender For Review Certified
It
em Req.d No of No of Weeks No of Weeks MDR,
(tick Copies Copies After Copies After IOM
box) Award Award &lor
Data
Qo7 Calibration Procedures & Results 1Eor 1P 4BS 3P +1E ,\\jlvlljtg MDR
Qo8 Hydrotest Procedures 1Eor 1P 12 3P +1E 16 MDR
On With
Q09 Hydrotest Reports 1E or 1P Testing 3P+ 1E MDR MDR
Q10 Material Certification v 1E or 1P 12 3P +1E ,\\;lvl:')t; MDR
Q11 Electrical Type Test Certificates 1E or 1P 12 3P +1E ,\\;lvl:')t; MDR
Q12 Approval of Relevant Authorities 1E or 1P 12 3P +1E ,\\;lvl:')t; MDR
Q13 | Statement of Code Compliance 1E or 1P 12 | 3P+1E ,\\;lvgg MDR
Q14 | Hazardous Area Equipment Certification 1E or 1P 12 | 3P+1E ,\\;lvgg MDR
Q15 | Post Weld Heat Treatment Records 1E or 1P On | 3pyqp | With MDR
Testing MDR
On With
Q16 Charpy Impact Tests 1E or 1P Testing 3P +1E MDR MDR
Q17 NDT Procedures v 1E or 1P 12 3P +1E 16 MDR
On With
v
Q18 NDT Reports 1E or 1P Testing 3P+ 1E MDR MDR
Q19 Instrument Test & Calibration Certificates 1E or 1P 4 3P +1E 8 MDR
’ - On With
Q20 Fire Test Reports & Certificates 1E or 1P Testing 3P +1E MDR MDR
Q21 HAZOP Reports 1Eor 1P 4 3P +1E 8 MDR
I On With
Q22 NDE Operator Qualifications 1E or 1P Testing 3P +1E MDR MDR
On With
Q23 Heat Treatment Records 1Eor 1P Testing 3P +1E MDR MDR
Q24 Release Notes 1E or 1P 4 3P +1E 8 MDR
Q25 IndepenQent Inspection Authority Release v 1Eor 1P 4 3P+ 1E 8 MDR
Note/Waivers
Q26 Deviation Design Requests (Concession Records) v 1E or 1P 4 3P +1E 8 MDR
Q27 Manufacturer’'s Procedures incl. Heat Treatment v 1E or 1P 4 3P +1E 8 MDR
Q28 NDE Schedule 1E or 1P 4 3P +1E 8
Q29 Heat Treatment Records 1E or 1P 4 3P +1E 8 MDR
Q30 Non Conformance Reports v 1Eor 1P 4 3P +1E 8 MDR
Q31 Material Traceability Records v 1E or 1P 4 3P +1E 8 MDR
Q32 Pressu're Vessel — Design Registration Statutory 1Eor 1P 4 3P+ 1E 8 MDR
Authority
R Manuals
. . . 3P+ 1E
RO1 Installation, Operating & Maintenance Manual Index v 1E or 1P 12 +1N Note 2
R02 Installation, Operating & Maintenance Manual (IOM) v 1E or 1P 12 3'1 -NE Note 2
) 3P+ 1E
R03 Manufacturer's Data Report Index 4 1E or 1P 12 +1N Note 1
R04 Manufacturer’s Data Report (MDR) v 1E or 1P Note 1 3P +1E Note 1
R05 Training Manuals (Operation & Maintenance) 1E or 1P Yg,t\: 3P +1E 12
4 Miscellaneous
Z01 Bank Guarantee ¢ v 1E or 1P 4 3P+1E 4
HS&E Management System & Policy incl v
202 Construction Risk Assessment Workshop (CRAW) 1Eor 1P 4 3P+1E 4
Z03 HS&E Plan incl Procedures v 1E or 1P 4 3P+1E 4
204 Atmospheric Emission Data 1E or 1P 4 3P+1E 4
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KARAR

MINING LTD

Supplier Data Requirements
List (SDRL)

Critical | SDRL | Description Tender For Review Certified
It

em Req.d No of No of Weeks No of Weeks MDR,
(tick Copies Copies After Copies After IOM
box) Award Award &lor
Data

705 Recommended Environmental Sampling & 1Eor 1P 4 3P+1E 4

Analytical Procedures
206 Waste Data 1Eor 1P 4 3P+1E 4
707 Emlssmn.s,l Discharge & Waste Mitigation {Eor 1P 4 3P+1E 4
Opportunities

Z08 Cultural Heritage Protection and Management Plan 1E or 1P 4 3P+1E 4
Z09 Equipment Punch list Closeout 1E or 1P 4 35::\:5 4 MDR

Z10 Key Supplier Interface Datasheet 1E or 1P 4 3P+1E 4

Z11 Environmental Data Sheet 1E or 1P 4 3P+1E 4

Z12 Equipment History Records 1E or 1P 4 3P+1E 4

Z13 Miscellaneous 1E or 1P 4 3P +1E 8

Z14 Employee Relations Management Plan 1E + 1N 2 35::\:5 4

- o 3P+1E
Z15 Contractor Training Matrix in KIOP template 1E + 1N 2 +1N 4

The Supplier or Supplier’s representative shall sign and return this SDRL with the tender to show compliance.

Name
Company
Date
Signature
Notes Signatures
1. MDR Documents due 2 weeks after shipment Originator
2. |OM Documents due 4 weeks before shipment
3. Payment of invoices shall be dependent upon
receipt of all documentation due at the time of
invoicing Checked by
4. Indicates 2 additional copies shall be shipped with
equipment/materials
5. # Indicates items which are considered critical to
the PO and may be linked to milestone payments
6. Designated codes are to be provided in both pdf
and native file format for certified final data
submission
7.  C14 ‘Shipping Details and Packing List’ is
required a minimum of 72hours prior to all
shipments
8.  #Indicates documents to which a project form

shall be supplied to you for use.
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BY SIGNING THIS FORM THE
SUPPLIER AGREES THAT ALL
DOCUMENTS AND DRAWINGS
SUBMITTED WILL BE WRITTEN

IN ENGLISH

Definitions
P =
E =
N =
MDR =

IOM =

BS =

Paper Print
Electronic (PDF)
Native File

Manufacturer's Data

Report

Installation, Operation &

Maintenance Manual
Before Shipment




